Sprint 4 Review Report

5.3.2026 – 17.3.2026

Sprint Goal

1. Finalize the product functionality
2. Finnish mobile and desktop UI
3. Ensure responsive design
4. Add backend Unit tests for missing functionalities
5. Containerize the project using Docker
6. Create and push Docker image to Docker Hub
7. Test the deployed image in a suitable environment
8. Share the project with classmates for feedback

Completed user stories

- "As a user, I want to be reminded when my reserved books are available so I can borrow them."
- "As a user, I want to receive a notification when book is returned."

Demo summary

In Sprint 4, instead of a regular sprint review, the team presented the final prototype demo in class. The application was run using Docker containers and demonstrated the full application workflow. The team also presented a brief sprint overview of what was accomplished in each sprint throughout the project, along with ER and Use Case diagrams, successful Jenkins pipeline stages, and JaCoCo code coverage report. The team also shared learning outcomes and plans for further development.

What went well

We completed all planned goals. All team members actively contributed and participated in meetings.

What could be improved

We did not face any major challenges during the sprint. However, more unit tests could be implemented to improve code coverage.

Time spent by each member

Table shows hours spent by each member

Person	Backend	Frontend	Jenkins / Docker	Tests	Misc	Total hours
Anni	7	2	0.5	1	5.5	16
Ira	0	11,5	0,5	2,5	5,5	20
Nur	2	13	0.5	7	8	30.5
Sandra	1	6,5	2,5	0,5	7,5	18